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The Contractor's signature certifies the accuracy and completeness of these estimated production figures.
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        Gratech Invoice no. 8 Related to Construction at Columbus Ph 9 Project 
        Gratech Company Ltd



Spec No. Orig. Quantity

1
1

8150
820000

10000
5000

73
7950

75
1
1

Unit

L. Sum
L. Sum
Cu. Yds.
Cu. Yds.
Cu. Yds.
Cu. Yds.
Acres
Cu. Yds.
Acres
L. Sum
L. Sum

INVOICE: 	 008

Project: 	 COLUMBUS PHASE 9
Project No.: 	 08160

Contractor:
	

Gratech Company, Ltd.
8201 282 St NW
Berthold, ND 58718

Contract No.: 	 AM-562-08
Date of Invoice: 	 10/06/08
Dates Service Rendered: 	 9/22/08 to 10/3/08

Description

Mobilization
Water Management
Topsoil Salvage
Dirt Work
Soil Amendment
Manure Handling
Scarify
Topsoil Handling
Fert. & Seeding
Force Account
Clean-up

Project Manager:

AML Director:

Grant & Contracts:

Unit Price

$14,826.42
$70,678.26

$2.02
$1.08
$2.48
$3.55

$147.82
$5.06

$356.70
$50,000.00
$3,075.00

Change Order(s)

Percent Completed

Grand Total

Contract Balance

Bid Amount

$14,826.42
$70,678.26
$16,463.00

$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$0.00

62.86%

$1,160,963.04/1"

$420,966.47

Previous Invoices
Quantity

0.80
0.65

6404,00
454890.00

Change Order(s)

Amount Paid

Amount

$11,861.14
$45,940.87
$12,936.08

$491,281.20
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$562,019.29

$0.00

$562,019.29

Amount

$0.00
$14,135.65

$832.24
$152,830.80

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$167,798.69

$10,178.59

$177,977.2 B

Total To Date
Quantity

0.8
0.85
6816

596400
0
0
0
0
0
0
0

Total CO.

Total Amt.

Amount

$11,861.14
$60,076.52
$13,768.32

$644,112.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$729,817.98

$10,178.59

$739,996.57

Current Invoice
Quantity

0.2
412

141510

Change Order(s)

AMOUNT DUE
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